COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2021

ESTI MATE SUMVARY 11: 00: 07
CONTI D C21846 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 21846- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.5 DAYS TINE ALLOW 55 WORK DAYS
FY 20 SIGNAL POLE REPLACEMENTS PERCENT TIME:  75.45 ORI G TI ME ALLOW 55 WORK DAYS
PROJECT NO. FSAR400- 356
FY20 SI GNAL POLE REPLACEMENTS
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
Lumi n8 Transportation Technol ogies, LLC PAY PERI OD ENDI NG 04/ 19/ 2021 DATE TI ME STARTED 01/11/2021
5920 LAMAR STREET DATE LET 06/ 11/ 2020 DATE WORK BEGAN  01/11/2021
DATE AWARDED 06/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/27/2020 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 01/11/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 571, 634. 20 PARTI Cl PATI NG $ 1, 500. 00 $ 0.00
AWARD PRQJECT AMT:  $ 630, 460. 00 NON- PARTI Cl PATI NG 570, 134. 20 110, 889. 50
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 571, 634. 20 110, 889. 50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 571, 634. 20 110, 889. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE -9, 456. 90 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 562, 177. 30 110, 889. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 562, 177. 30 110, 889. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 110, 889. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21846-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSAR400- 356 ESTI MATE NO 0003 11: 00: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renoval of Median Cover 18. 000 18. 000
SY 0. 000 0. 00
58. 00000 18. 000 1, 044. 00
0010 202-00200 *Renoval of Sidewal k 88. 000 0. 000
sy 88. 000 4,136. 00
47.00000 88. 000 4,136.00
0015 202- 00203 *Renmpval of Curb and Gutter 55. 000 0. 000
LF 55. 000 1,155.00
21. 00000 55. 000 1, 155. 00
0020 202-00206 *Renoval of Concrete Curb Ranp 51. 000 0. 000
sy 51. 000 2,244.00
44.00000 51. 000 2,244.00
0025 202-00220 *Renoval of Asphalt Mat 0. 000 0. 000
51 0. 000 0. 00
60. 00000 0. 000 0. 00
0030 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 500
LS 0.500 4,442.50
8, 885. 00000 1.000 8, 885. 00
0035 202-04010 Clean Inlet 5. 000 0. 000
EACH 5. 000 4, 000. 00
800. 00000 5. 000 4, 000. 00
0040 203-01597 *Pot hol i ng 38. 500 38.500
HOUR 0. 000 0. 00
225. 00000 38. 500 8, 662. 50
0045 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0050 208-00035 Aggr egat e Bag 98. 000 98. 000
LF 0. 000 0. 00
7.50000 98. 000 735. 00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00

725. 00000 1. 000 725. 00



CONTI D: C21846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21846-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSAR400- 356 ESTI MATE NO 0003 11: 00: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0065 208-00054 StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0.00
0070 208- 00056 StormDrain Inlet Protection (Type IIl) 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0075 208-00057 StormDrain Inlet Protection (Type I) (144 inch) 0. 000 0. 000
EACH 0. 000 0. 00
268. 00000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 2.000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 1.000
HOUR 4. 000 780. 00
195. 00000 5. 000 975. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 2.000 2.000
HOUR 0. 000 0. 00
195. 00000 2.000 390. 00
0095 210-00479 Reset Radi o Communi cation Antenna 3. 000 3. 000
EACH 0. 000 0. 00
950. 00000 3.000 2,850.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
3, 650. 00000 1. 000 3, 650. 00
0105 212-00006 Seedi ng (Native) 0. 040 0. 000
ACRE 0. 040 182. 00
4, 550. 00000 0. 040 182. 00
0110 212-00032 Soi | Condi tioning 0. 050 0. 000
ACRE 0. 050 900. 00

18, 000. 00000 0. 050 900. 00



CONTI D: C21846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21846-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSAR400- 356 ESTI MATE NO 0003 11: 00: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00050  Sod 117. 000 0. 000
SF 117.000 936. 00
8. 00000 117. 000 936. 00
0120 213-00002 Ml ching (Weed Free Hay) 0. 040 0. 000
ACRE 0. 040 283. 00
7,075. 00000 0. 040 283. 00
0125 213-00061  Mulch Tackifier 0. 000 0. 000
LB 0. 000 0.00
72.50000 0. 000 0. 00
0130 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
5% 0. 000 0. 00
305. 00000 0. 000 0.00
0135 412-00190 *Concrete Pavenent (Patching) 0. 000 0. 000
Sy 0. 000 0.00
161. 00000 0. 000 0. 00
0140 503-00018 Drilled Shaft (18 Inch) 20. 000 20. 000
LF 0. 000 0. 00
133. 00000 20. 000 2,660.00
0145 503-00036 Drilled shaft (36 Inch) 75. 000 75. 000
LF 0. 000 0.00
385. 00000 75. 000 28, 875. 00
0150 503-00042 Drilled Shaft (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
467. 00000 17. 000 7,939. 00
0155 503-00048 Drilled Shaft (48 Inch) 21.000 21.000
LF 0. 000 0.00
510. 00000 21.000 10, 710. 00
0160 607-11525 Fence (Plastic) 48. 000 48. 000
LF 0. 000 0. 00
5. 00000 48. 000 240. 00
0165 608-00000 *Concrete Sidewal k 66. 000 0. 000
Sy 66. 000 9, 240. 00

140. 00000 66. 000 9, 240. 00



CONTI D

ROADWAY

CAT NO0200

0170 608-00010

0175 609-21020

0180 610-00020

0185 613-00200

0190 613-00206

0195 613-00300

0200 613-00306

0205 613-07003

0210 613-07004

0215 613-10000

0220 613-16000

C21846

21846-BI D
FSAR400- 356

| TEM
DESCRI PTI ON

*Concrete Curb Ranmp

*Curb and CGutter Type 2 (Section II-B)

*Medi an Cover Material (Patterned Concrete)

2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

Type Three Pull Box

Type Four Pull Box

Wring

Lumi naire (Special) LED

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
58. 000
5%
318. 00000
55. 000
LF
59. 00000
161. 000
SF
37. 00000
285. 000
LF
15. 00000
577. 000
LF
20. 00000
346. 000
LF
20. 00000
1, 154. 000
LF
20. 00000
6. 000
EACH
965. 00000
5. 000
EACH
1, 485. 00000
1. 000
LS
13, 555. 00000
7.000
EACH

810. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
58. 000
58. 000

0. 000
55. 000
55. 000

161. 000
0. 000
161. 000

262. 000
23.000
285. 000

577.000
0. 000
577.000

346. 000
0. 000
346. 000

1, 154. 000
0. 000
1, 154. 000

6. 000
0. 000
6. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1.000

6. 000
1. 000
7.000
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ESTI MATE RUN 04/ 30/ 2021

18, 444

3, 245

345.

810

00

00

.00

.00

.00

.00

.00

.00

.00

11:00: 07

AMOUNT

18, 444

3,245

5, 957

4,275

11, 540

6,920

23,080

5,790

7,425

13,555

5,670

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21846-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSAR400- 356 ESTI MATE NO 0003 11: 00: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-80130 Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0230 614-00011 Sign Panel (Cass I) 39. 000 39. 000
SF 0. 000 0. 00
30. 00000 39. 000 1,170.00
0235 614-00012 Sign Panel (Cass II) 98. 000 83. 000
SF 15. 000 465. 00
31. 00000 98. 000 3, 038. 00
0240 614-70150 Pedestrian Signal Face (16) (Countdown) 12. 000 12. 000
EACH 0. 000 0. 00
490. 00000 12. 000 5, 880. 00
0245 614-70200  Accessibl e Pedestrian Signal 12. 000 12. 000
EACH 0. 000 0. 00
1, 400. 00000 12. 000 16, 800. 00
0250 614-70336 Traffic Signal Face (12-12-12) 21.000 17. 000
EACH 4.000 2, 600. 00
650. 00000 21.000 13, 650. 00
0255 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
875. 00000 8. 000 7,000. 00
0260 614-72863 Pedestrian Push Button Post Assenbly 3. 000 1.000
EACH 2.000 1, 600. 00
800. 00000 3.000 2,400. 00
0265 614-72886 Intersection Detection System (Canera) 6. 000 5. 000
EACH 1.000 12,525.00
12, 525. 00000 6. 000 75, 150. 00
0270 614-81020 Traffic Signal-Light Pole Steel (2 Mast Arm) 1. 000 0. 000
EACH 1. 000 23, 000. 00
23, 000. 00000 1.000 23, 000. 00
0275 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

12, 500. 00000 1. 000 12, 500. 00



CONTI D: C21846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21846-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSAR400- 356 ESTI MATE NO 0003 11: 00: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
13, 250. 00000 1. 000 13, 250. 00
0285 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
15, 555. 00000 1. 000 15, 555. 00
0290 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
16, 125. 00000 1. 000 16, 125. 00
0295 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0300 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
24, 555. 00000 1. 000 24, 555. 00
0305 614-84000 Traffic Signal Pedestal Pole Steel 4. 000 4. 000
EACH 0. 000 0. 00
1, 550. 00000 4.000 6, 200. 00
0310 625-00000  *Construction Surveying 1. 000 0.500
LS 0.500 2,925.00
5, 850. 00000 1. 000 5, 850. 00
0315 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
38, 825. 00000 1. 000 38, 825. 00
0320 626-01114  *Public Information Managenent (Tier V) 55. 000 48. 000
DAY 7.000 560. 00
80. 00000 55. 000 4, 400. 00
0325 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
32.00000 0. 000 0. 00
0330 630-00003 *Uniformed Traffic Control 36. 000 0. 000
HOUR 36. 000 5, 940. 00

165. 00000 36. 000 5, 940. 00



CONTI D: C21846 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21846-BI D
PRQIECT FSAR400- 356 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-00007 *Traffic Control Inspection 3. 000
DAY
234.00000
0340 630-00012 *Traffic Control Managenent 38. 000
DAY
759. 00000
0345 630- 00015 *Uniforned Traffic Control Coordination 4.000
HOUR
65. 00000
0350 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000
EACH
65. 00000
0355 630-80342 *Construction Traffic Sign (Panel Size B) 42.000
EACH
65. 00000
0360 630-80355 *Portabl e Message Sign Panel 0. 000
EACH
4,539. 00000
0365 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
1, 945. 00000
0370 630-80360 *Drum Channel i zi ng Device 18. 000
EACH
46. 00000
0375 630-80380 *Traffic Cone 90. 000
EACH
15. 50000
0380 630-85041 Mbbi | e Attenuat or 0. 000
DAY
205. 00000
0385 700- 70010 F/ A M nor Contract Revisions 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

32.000
6. 000
38. 000

0. 000
4.000
4.000

4. 000
4. 000
8. 000

15. 500
26.500
42.000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

9. 000
9. 000
18. 000

27.000
63. 000
90. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,554

260.

260.

1,722.

1, 945.

414.

976.

.00

00

50

.00

00

.00

.00

11:00: 07

AMOUNT

702.

28, 842

260.

520.

2,730

3,890

828.

1, 395.

00

00

00

00

00

.00

00

00

00

.00

.00
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PCN: 21846-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSAR400- 356 ESTI MATE NO 0003 11: 00: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0386 700-70082 F/A Furn & Inst Elec Serv 9, 941. 700 9, 941. 700
FA 0. 000 0.00
1. 00000 9, 941. 700 9,941.70
0390 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $  570,134.20$ 110,889.50% 570,134.20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0400 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00$ 1, 500. 00

PRQJECT TOTAL CURRENT AMI $  571,634.20$% 110,889.50% 571,634.20



